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Progress Carbondale, SES Job No.

Summary

Gan G inois E-717

Distribution:

Paul Alessio s
Mike Slenska PUMPING WATER ALONG THE

-

INSTALLING THE UP STREAM DAM PLACING BACKFILL IN GLADE

Mark Gravelding HAUL ROAD FOR THE BY-PASS PUMPING OF CREEK
Mason Wheeler GLADE CREEK

Jeremy Neighbors

Carolyn Bury

I | CO

Weekly Project Summary No.

INSTALLING NON-WOVEN FABRIC PLACING, GRADING AND PLACING, GRADING AND

Work Performed Dates: ALONG THE EAST PORTION OF COMPACTING THE SUBGRADE FOR| | COMPACTING SUB GRADE SOIL IN
THE F.P.AS.C. THE F.P.AS.C. THE F.P.AS.C.

July 18 - 24, 2005

General Comments:
THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER
* CONTINUING TO PUMP AND REMOVE STANDING WATER
* CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE FOR F.P.A.S.C.
* CONTINUING TO PLACE NON-WOVEN FABRIC ON F.P.A.S.C.

SEDIMENT REMOVAL IN GLADE CREEK
* CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK
SEDIMENTS TO THE CAMU
* COMMENCED REINSTALLING THE BY-PASS PUMP, EARTH DAM AND
DEWATERING THE CREEK

MISCELLANEQOUS
* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION CONTROLS
* CONTINUED TO GRADE, PLACE GRAVEL AND WATER HAUL ROADS FOR
DUST CONTROL AND TO STRENGTHEN ROADS AND SHOULDERS
* DUE TO EXCESSIVE HEAT INDEX, SEVERAL DAYS WERE SHORTENED




